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ESTIMATE RUN 05/24/2013

ESTIMATE SUMMARY 15:46:33

CONTID: C18864         ESTIMATE NO: 0005 PROG 2005

PCN: 18864-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS VM SIGNS ON I-25 AND C470 PERCENT TIME:

PROJECT NO: ITSSW01-236                   

ITS VM SIGNS ON I-25 AND C470

NAME OF ROAD: 025A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING 05/24/2013 DATE TIME STARTED 09/24/2012

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 08/02/2012 DATE WORK BEGAN

 DATE AWARDED 08/13/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/14/2012 DATE ACCEPTED

BOULDER CO 80301     303-530-4212 DATE NOTICE TO PROCEED 09/24/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 639,170.91 PARTICIPATING $ $ 12,845.13

AWARD PROJECT AMT: 551,264.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

110.96

FIXED COMPLETION DATE

FIXED COMPLETION DATE

98.89%

7,109.61

12,845.13

12,845.13

12,845.13

$

$

$

$

632,061.30

0.00

632,061.30

0.00

632,061.30

-8,268.96

0.00

623,792.34

0.00

AMOUNT DUE 623,792.34 12,845.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,845.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

DENVER

243.0 TIME ALLOW: 4/30/2013 ??:??:??

ORIG TIME ALLOW: 12/4/2012 ??:??:??
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PCN: 18864-BID    ESTIMATE RUN 05/24/2013

PROJECT: ITSSW01-236                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Potholing 2.000

0.000

203-01597  
 

2.000

HOUR

1.10000 2.202.000

0.00

0010 Erosion Log 245.000

0.000

208-00005  
 

245.000

LF  

4.29000 1,051.05245.000

0.00

0015 Gravel Bag 40.000

0.000

208-00034  
 

40.000

LF  

3.49000 139.6040.000

0.00

0020 Concrete Washout Structure 2.000

2.000

208-00045  
 

4.000

EACH

140.00000 560.004.000

280.00

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

30.00000 0.000.000

0.00

0030 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

2.000

HOUR

93.00000 186.002.000

0.00

0035 *Erosion Control Supervisor 24.000

0.000

208-00205  
 

24.000

HOUR

69.00000 1,656.0024.000

0.00

0040 *Hot Mix Asphalt (Patching) (Asphalt) 13.000

0.000

403-00720  
 

13.000

TON 

230.00000 2,990.0013.000

0.00

0045 *Drilled Caisson (48 Inch) 61.000

0.000

503-00048  
 

61.000

LF  

375.00000 22,875.0061.000

0.00

0050 *Guardrail Type 3 (6-3 Post Spacing) 150.000

0.000

606-00301  
 

150.000

LF  

20.00000 3,000.00150.000

0.00

0055 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1.000

EACH

805.00000 805.001.000

0.00
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PCN: 18864-BID    ESTIMATE RUN 05/24/2013

PROJECT: ITSSW01-236                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

1.000

EACH

2,456.00000 2,456.001.000

0.00

0065 *2 Inch Electrical Conduit (Bored) 1,259.000

0.000

613-00206  
 

1,259.000

LF  

7.31000 9,203.291,259.000

0.00

0070 2 Inch Electrical Conduit (Plastic) 666.000

80.000

613-01200  
 

746.000

LF  

3.45000 2,573.70746.000

276.00

0075 Pull Box (30"x48"x24") 5.000

0.000

613-07040  
 

5.000

EACH

1,160.00000 5,800.005.000

0.00

0080 *Lighting Control Center (Pedestal Only) 3.000

0.000

613-50105  
 

3.000

EACH

1,645.00000 4,935.003.000

0.00

0085 *Variable Message Sign LED (Overhead) 2.000

0.000

614-10147  
 

2.000

EACH

128,119.00000 256,238.002.000

0.00

0090 Monotube Overhead Sign Cantilever (24 Inch Diameter) 2.000

0.000

614-32400  
 

2.000

EACH

43,000.00000 86,000.002.000

0.00

0095 Traffic Signal Vehicle Detector (Micro Wave Type) 6.000

0.000

614-72884  
 

6.000

EACH

10,075.00000 60,450.006.000

0.00

0100 Telemetry (Field) 2.000

0.000

614-86105  
 

2.000

EACH

1,365.00000 2,730.002.000

0.00

0105 Closed Circuit Television Pole 4.000

1.000

614-87325  
 

5.000

EACH

2,145.00000 10,725.005.000

2,145.00

0110 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

46,580.00000 46,580.001.000

0.00



CONTID: C18864         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 18864-BID    ESTIMATE RUN 05/24/2013

PROJECT: ITSSW01-236                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Flagging 54.000

0.000

630-00000  
 

54.000

HOUR

21.00000 1,134.0054.000

0.00

0120 *Traffic Control Management 31.000

4.000

630-00012  
 

35.000

DAY 

230.00000 8,050.0035.000

920.00

0125 *Construction Traffic Sign (Panel Size B) 28.800

0.000

630-80342  
 

32.000

EACH

52.00000 1,497.6028.800

0.00

0130 *Construction Traffic Sign (Panel Size C) 10.800

0.000

630-80343  
 

12.000

EACH

64.00000 691.2010.800

0.00

0135 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

2.000

EACH

1,150.00000 2,070.001.800

0.00

0140 *Portable Message Sign Panel 4.000

0.000

630-80359  
 

4.000

DAY 

144.00000 576.004.000

0.00

0145 *Traffic Cone 129.600

0.000

630-80380  
 

144.000

EACH

8.05000 1,043.28129.600

0.00

0150 *Mobile Attenuator 7.000

0.000

630-85041  
 

7.000

DAY 

58.00000 406.007.000

0.00

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0160 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0165 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18864-BID    ESTIMATE RUN 05/24/2013

PROJECT: ITSSW01-236                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Furnish & Install Electrical Service 12,355.400

3,731.000

700-70082  
 

16,086.400

F A 

1.00000 16,086.4016,086.400

3,731.00

0175 F/A Communication Lines 0.000

0.000

700-70230  
 

6,000.000

F A 

1.00000 0.000.000

0.00

0180 F/A Erosion Control 0.000

0.000

700-70380  
 

500.000

F A 

1.00000 0.000.000

0.00

0190 Fence (Temp) 750.000

0.000

607-11580  
 

750.000

LF  

4.09000 3,067.50750.000

0.00

0195 Drum Channel Dev 4.500

0.000

630-80360  
 

5.000

EACH

41.00000 184.504.500

0.00

0205 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0210 Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000

LF  

40.34000 0.000.000

0.00

0215 Conc Footing (Ty 2) 0.000

0.000

614-03002  
 

0.000

EACH

1,462.00000 0.000.000

0.00

0220 Blank Out Sign(LED)(Sing Fac) 0.000

0.000

614-72740  
 

0.000

EACH

7,999.78000 0.000.000

0.00

0225 Surface Condition Analyzer 0.000

0.000

614-80006  
 

0.000

EACH

28,675.82000 0.000.000

0.00

0230 Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000

EACH

775.30000 0.000.000

0.00
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PCN: 18864-BID    ESTIMATE RUN 05/24/2013

PROJECT: ITSSW01-236                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 3 In Elec Cond (Bored) 0.000

0.000

613-00306  
 

0.000

LF  

24.80000 0.000.000

0.00

0240 Comm Cabinet (Type 1) 0.000

0.000

614-72831  
 

0.000

EACH

864.65000 0.000.000

0.00

0250 Mobilization (w/o Autopay) 0.000

0.000

626-00100  
 

0.000

L S 

9,520.50000 0.000.000

0.00

CAT 558,262.327,352.00565,371.94CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY - REGION 4 BRIDGE SIGN 

0260 Steel Sign Post (W 6x15) 33.000

0.000

614-00615  
 

33.000

LF  

40.34000 1,331.2233.000

0.00

0270 Conc Footing (Ty 2) 2.000

0.000

614-03002  
 

2.000

EACH

1,462.00000 2,924.002.000

0.00

0280 Blank Out Sign(LED)(Sing Fac) 1.000

0.000

614-72740  
 

1.000

EACH

7,999.78000 7,999.781.000

0.00

0290 Surface Condition Analyzer 1.000

0.000

614-80006  
 

1.000

EACH

28,675.82000 28,675.821.000

0.00

0300 Pull Box (24"x36"x18") 2.000

2.000

613-07034  
 

4.000

EACH

775.30000 3,101.204.000

1,550.60

0310 3 In Elec Cond (Bored) 663.000

63.000

613-00306  
 

726.000

LF  

24.80000 18,004.80726.000

1,562.40

0320 Comm Cabinet (Type 1) 1.000

0.000

614-72831  
 

1.000

EACH

864.65000 864.651.000

0.00
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PCN: 18864-BID    ESTIMATE RUN 05/24/2013

PROJECT: ITSSW01-236                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:33

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - REGION 4 BRIDGE SIGN 

0330 Mobilization (w/o Autopay) 0.750

0.250

626-00100  
 

1.000

L S 

9,520.50000 9,520.501.000

2,380.13

CAT 72,421.975,493.1372,421.97CURRENT AMT0201 $ $ $

CAT NO0400 CE ITEMS 

0255 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,377.00000 1,377.001.000

0.00

CAT 1,377.000.001,377.00CURRENT AMT0400 $ $ $

$ 632,061.2912,845.13$639,170.91$CURRENT AMTPROJECT TOTAL


